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1.0 INTRODUCTION 
 
This fifty-ninth Monthly Progress Report is submitted in accordance with the Falcon 
Refinery Site Administrative Orders on Consent for Removal Action and Remedial 
Investigation / Feasibility Study between the U.S. Environmental Protection Agency 
(U.S. EPA) and National Oil Recovery Corporation (NORCO).   
 
This Monthly Progress Report and subsequent reports will address activities associated 
with both of the orders. 
 
The next monthly progress report, covering October, 2009 will be submitted on or 
before November 10, 2008. 
 
2.0 COMPLETED ACTIVITIES 

 
2.1 Removal Action Activities 
 

NORCO will be contracting to remove the sludge that exists in tanks 7, 10, 26, 27 and 
30.  The EPA will be notified prior to any disposal of the oily waste and sludge.   
 
To date a total of approximately 7,774,721 gallons of hazardous waste have been 
removed from all of the above ground tanks and disposed via deep well injection at 
Texas Molecular.   

 
Prior to the beginning of liquid waste disposal in October 2004, the volume of waste in 
the above ground storage tanks was measured at 6,844,094 gallons.  Apparently due to 
holes in the tops of the tanks the volume of waste has increased due to rainfall, since 
more waste has been disposed of than was originally measured.    
 
Original waste manifests are available at the Kleinfelder office in Austin.  A compilation 
of hazardous liquid waste disposal is included as Table 1.  
 

2.2 Remedial Investigation / Feasibility Study (RI/FS) 
 
During September comments concerning the Phase II Field Sampling Plan were 
provided by the EPA.  During October 2009 a reply to the comments will be provided to 
the EPA. 
 
Access agreements have been mailed out and received from property owners for 
access to their properties for background sampling as well as off site sampling.    
 
3.0 CHANGES MADE IN THE PLANS DURING THE REPORTING PERIOD 
 
During May, amendments to the Phase II sampling plan were provided to the EPA. The 
documents will be made available on the EPA website when they have been approved.   
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4.0 COMMUNITY RELATIONS 
 
The EPA has developed a web site to display information about the Removal Action and 
RI/FS activities.  Information can be found by going to www.epaosc.net and selecting 
web sites, then Region 6 and then the Falcon Refinery Site. 
 
5.0 CHANGES IN PERSONNEL DURING THE REPORTING PERIOD 
 
None. 
6.0 LIST OF PROJECTED WORK FOR THE NEXT TWO MONTHS 
 

6.1 Removal Action Work projected for the next two months includes: 
 

• Separation and removal of waste from Tanks 7, 10, 26, 27 and 30; 
 

• Disposal of any non-oily waste at Texas Molcular; and 
 

• Continued site maintenance 
 

6.2 RI/FS Work projected for the next two months includes: 
 

• Obtaining additional signed access agreements; 
 

• Implementing Phase II of the RI/FS; and  
 

• Development of the Baseline Human Health Risk Assessment and the Screening 
Level Ecological Risk Assessment. 
 

7.0 LABORATORY / MONITORING DATA 
 
No new analytical results. 
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Table 1 

Hazardous Liquid Waste Disposal 
 

DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT 

Texas Molecular Corpus 
Christi Services, LP 

6901 Greenwood 
Dr.  Corpus 
Christi, TX 361-852-8284 TXR000001016 

Robert 
Rodriguez 

RQ, HAZARDOUS WASTE LIQUID N.O.S., 9 , UN3082, III (D007, D008, D018) 
  Month Volume (gal)   

  October-04 53,832   
  November-04 734,763   
  December-04 879,158   
  January-05 783,881   
  February-05 551,444   
  March-05 565,489   
  April-05 445,107   
  May-05 471,311   
  December-05 42,550   
  January-06 58,740   
  February-06 59,140   
  March-06 0   
  April-06 29,371   
  May-06 59,018   
  June-06 97,151   
  July-06 118,743   
  August-06 148,509   
  September-06 109,908   
  October-06 86,665   
  November-06 140,498   
  December-06 85,813   
  January-07 118,541   
  February-07 107,985   
  March-07 152,493   
  April-07 121,588   
  May-07 150,368   
  June-07 87,900   
  July-07 143,485   
  August-07 94,727   
  September-07 0   
  October-07 50,298   
  November-07 151,227   
  December-07 112,285   
  January-08 119,353   
  February-08 88,777   
  March-08 60,913   
  April-08 18,695   
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  May-08 25,349   
  June-08 0   
  July-08 250,475   
  August-08 331,248   
  September-08 67,923   
  October-08 0   
  November-08 0   
  December-08 0   
  January-09 0   
  February-09 0   
  March-09 0   
  April-09 0   
  May-09 0   
  June-09 0   
  July-09 0   
  Total 7,774,721   

 
Table 2 

Metal Disposal 
DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT 

Commercial Metal 
Company        

4614 Agnes St    
Corpus Christi, TX 361-884-4071 None David  

      
  RECYCLED METAL   

      
  Month Volume (lbs)   

  October-04 0   
  November-04 16,820   
  December-04 19,640   
  January-05 31,380   
  February-05 0   
  Total 67,840   
 
      
  FIRE EXTINGUISHERS   
      
  Month Quantity   
  December-04 10   
  Total 10   

 
Industrial Fire & Safety Co. removed 10 fire extinguishers from the job 
site. The powder was disposed of properly and the metal went to salvage.  
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Table 3 
Contaminated Soil and Oily Debris Disposal 

 
DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT 

U.S. Ecology Texas L.P. 
P.O. Box 307 

Robstown, TX 361-387-3518 TXD069452340 Glenda Felkner 
      
 PETROLEUM CONTAMINATED SOIL AND OILY DEBRIS  

      
  Month Volume (cy)   

  October-04 0   
  November-04 0   
  December-04 40   
  January-05 0   
  February-05 0   
  Total 40   
      

RQ, HAZARDOUS WASTE SOLID, N.O.S., LEAD, 9 NA3077, PGIII (OILY SLUDGE AND SOIL) 
      
  Month Volume (cy)   
  February-05 15   
  Total 15   

 
Table 4 

Oil and Filter Disposal 
DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT 

Texas Molecular Corpus 
Christi Services, LP 

6901 Greenwood 
Dr  Corpus 
Christi, TX 361-852-8284 TXR000001016 

Robert 
Rodriguez 

      
  RECYLCED OIL AND FILTERS   
      
  Month Volume (gal)   
  January-05 403   
  February-05 0   
  Total 403   
      

DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT 
Midstate Environmental 

Services, LLC 
2203 Tower Road 

Robstown, TX 361-387-2171 TXR000051227 Lloyd Cooke 
      

  RECYLCED OIL AND FILTERS   
      
  Month Volume (gal)   

  January-05 16,651   
  February-05 0   
  Total 16,651   
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